

October 2014			
		Wednesday October 1	Thursday October 2
		Introduction	Assignment 1
Monday October 6	Tuesday October 7	Wednesday October 8	Thursday October 9
Assignment 1 Presentations	Assignment 1 Presentations	Project Life Cycle	Project Life Cycle
Monday October 13	Tuesday October 14	Wednesday October 15	Thursday October 16
Thanksgiving Day	Class ends @ 1p.m.	MS Excel	Project Management Processes
Monday October 20	Tuesday October 21	Wednesday October 22	Thursday October 23
Project Knowledge Areas	Develop Project Charter	Develop PBusiness Case	Develop Project Charter
Monday October 27	Tuesday October 28	Wednesday October 29	Thursday October 30
Develop Project Charter	Develop Stakeholder Analysis	Plan Project Integration Management	Plan Project Integration Management

November 2014			
Monday November 3	Tuesday November 4	Wednesday November 5	Thursday November 6
Plan Project Scope Management	Plan Project Time Management	Plan Project Time Management	Plan Project Time Management
Monday November 10	Tuesday November 11	Wednesday November 12	Thursday November 13
Plan Project Cost Management	Remembrance Day	Plan Project Quality Management	Plan Human Resource Management
Monday November 17	Tuesday November 18	Wednesday November 19	Thursday November 20

Plan Communications Management Project Risk Management	Plan Project Risk Management	Plan Project Risk Management	Plan Project Risk Management
Monday November 24	Tuesday November 25	Wednesday November 26	Thursday November 27
Project Risk Management Project Procurement Management Project Stakeholder Management	Develop Project Management Plan	Executing Process Group Perform Quality Assurance	Acquire, Develop & Manage Project Team

December 2014			
Monday December 1	Tuesday December 2	Wednesday December 3	Thursday December 4
Manage Communications Conduct Procurements	Manage Stakeholder Engagement Monitoring and Controlling Process Group	Project Integration Management	Control Project Scope
Monday December 8	Tuesday December 9	Wednesday December 10	Thursday December 11
Control Project Schedule	Control Quality Control Communications	Control Risks	Control Procurement Control Stakeholder Engagement
Monday December 15	Tuesday December 16	Wednesday December 17	Thursday December 18
Closing Process Group Close Project or Phase Close Procurements	Review	Review	Final project due