

Project Name:	Project Manager: Cristiano Ronaldo		
Project Sponsor: Lionel Messi	Status Date	24 Nov 2014	
Project Status:			
Project Start: November 1, 2014	Project End	18 Dec 2014	Project Days Remaining: <input style="width: 50px; text-align: center;" type="text" value="24"/>

Tasks:	Completion Dates (double click on cell for calendar)		Task Days Remaining	Risk
	Baseline	Actual		
Charts & supporting documents:				
Stakeholder Register	24-Nov-14	1-Dec-14	7	select:
WBS + WBS Dictionary	24-Nov-14	1-Dec-14	7	select:
Milestone list	24-Nov-14	1-Dec-14	7	select:
Project schedule	24-Nov-14	1-Dec-14	7	select:
Risk Register	24-Nov-14	1-Dec-14	7	select:

Project management plan:	Baseline	Actual	Task Days Remaining	Risk
Scope baseline	24-Nov-14	1-Dec-14	7	select:
Schedule baseline	24-Nov-14	1-Dec-14	7	select:
Cost baseline	24-Nov-14	1-Dec-14	7	select:
Scope management plan	24-Nov-14	1-Dec-14	7	select:
Requirements management plan	24-Nov-14	1-Dec-14	7	select:
Schedule management plan	24-Nov-14	1-Dec-14	7	select:
Cost management plan	24-Nov-14	1-Dec-14	7	select:
Quality management plan	24-Nov-14	1-Dec-14	7	select:
Process improvement plan	24-Nov-14	1-Dec-14	7	select:
Human resource management plan	24-Nov-14	1-Dec-14	7	select:
Communications management plan	24-Nov-14	1-Dec-14	7	select:
Risk management plan	24-Nov-14	1-Dec-14	7	select:
Procurement management plan	24-Nov-14	1-Dec-14	7	select:
Stakeholder management plan	24-Nov-14	1-Dec-14	7	select:

Achievements
Issues
Risks
Key Decisions & Change Requests
Next Steps